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PROJECT  San Jacinto River Waste Pits TCRA  CONTRACT NO.   

CONTRACTOR  USA Environment, LP  SUPERINTENDENT  Ron Griffith 

DAY OF WEEK & DATE:  Wednesday, June 22, 2011  REPORT NO. 134 

WEATHER  Overcast, moderate‐to‐strong wind from northeast; 
heavy rain from 09:00‐10:45 

TEMPERATURE  L:70°  H:85°F 

       

NUMBER/CLASS OF CONTRACTOR'S PERSONNEL:  MAJOR EQUIPMENT ON JOB (Size/capacity): 

9 – USA Environment (USA) 
8 – Shirley & Sons 
2 – Chris Ransome & Associates (CRA) 
 
 

LaBarge Property
Komatsu PC300LC Excavator (2) 
Komatsu PC200LC Excavator 
Komatsu D61 Dozer 
Deere 624J Front‐end Loader 
Deere 644J Front‐end Loader 
Crane (idle) 
Work boat with winch (idle) 
Barge‐Mounted Excavator (2‐idle)  
‘Jim Dandy’ Tug Boat (idle) 
Jon Boat (idle) 
Aggregate Transport Barge (idle) 

TxDOT ROW/SJRWP
Cat Long Reach Excavator 
Cat 930 Loader 
Morooka Dump Truck (2) 
Skidsteer 
Water Truck 
 

TIDE INFORMATION:  HEALTH AND SAFETY INFORMATION: 

Time: 
 

Location: 
 

Height (inches): 
 

No incidents or near misses on this date. 

 
CHRONOLOGICAL ACCOUNT OF ANCHOR QEA FIELD REPRESENTATIVE ACTIVITIES: 
 
06:55  Randy Brown (Anchor QEA) on‐site at the Admin area; USA crew already on‐site. 
   
07:00  Participated in a tailgate Health and Safety Meeting, led by Blane Carlisle (USA Health & Safety Officer).  

Main topic:  thunderstorms are in the forecast; take shelter if lightning is observed. 
 
07:10  Today’s Projected Work Objectives for USA and their subcontractors: 

 Receive Armor Cap A rock and stockpile at the LaBarge Property for future water‐based placement 

 Receive Armor Cap B/C rock and place the rock in the Western Cell 

 Remove temporary berm at the north end of the Western Cell concurrent with placement of Armor Cap 
B/C rock at the north end of the Western Cell 

 Collect progress survey data in the Western Cell 
 
07:15  USA crew mobilized to the TxDOT ROW/SJRWP area. 
 
09:00  Rainfall began. 
 
09:10   R. Brown mobilized to the TxDOT ROW/SJRWP area.  Current activities: 

 Receiving Armor Cap B/C rock and placing the rock in the Western Cell using a front‐end loader, two 
Morooka trucks, a long‐reach excavator, and a skidsteer 
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09:20  Rainfall increased in intensity. 
 
09:35  Pools of water began forming adjacent to and on the main haul road; per R. Griffith, USA will suspend 

construction activities due to the rainfall, to avoid the potential for heavy equipment operating on wet areas 
to cause damage to the haul road or the armored cap in the Western Cell.  All equipment in the Western Cell 
began mobilizing to the south berm. 

 
09:50  All heavy equipment staged along the south berm; USA crew and R. Brown mobilized to the Admin area. 
 
10:00  USA crew departed the Admin area, off‐site for the day.  Ron Griffith and Cesar Garcia remained on‐site. 
 
12:20  Valmichael Leos (USEPA) arrived at the Admin area; R. Brown and V. Leos discussed the current status of 

construction activities in the Western Cell and the probing results in the Eastern Cell and northwestern area. 
 
12:45  R. Brown and V. Leos departed the Admin area, off‐site for the day. 
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 
16:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health 

and safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 
Summary of Progress on this Date: 

 Received 145 tons of Armor Cap A rock and stockpiled at the LaBarge Property 

 Received 171 tons of Armor Cap B/C rock and stockpiled at SJRWP 

 Continued a progress survey of armored cap placement in the Western Cell (upland area) 
Note: construction activities were shut down at 09:30 due to heavy rains 

 
Persons On‐site on this Date: 
USEPA – Valmichael Leos 
Anchor QEA – Randy Brown 
USA Environment – Cesar Garcia, Ron Griffith, Blane Carlisle, and 6 crew 
Shirley & Sons – 8 crew 
Chris Ransome & Associates – 2 crew 
 
Cover Material Delivery Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Delivered 6/22 

 (units) 

Delivery 
Verification 
Method 

Preceding 
Delivered Total   

Total Delivered for 
Project 

Armor Cap A  3”  ton  145  weigh tickets  15,248  15,393 (123%)* 

Armor Cap B/C  6”  ton  171  weigh tickets  9,978  10,149 (82%) 

Armor Cap C  6”  ton  0  weigh tickets  10,069  10,069 (94%) 

Armor Cap D  8”  ton  0  weigh tickets  20,641  20,641 (78%) 
*The majority of the delivered Armor Cap A rock above 100 percent was used to construct the rock access point in the Eastern 
Cell and is not counted in the amount of Armor Cap A rock placed. 
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Cover Material Placement Summary as of this Date: 
 

Material 
Stone 
Size 
(D50) 

Units 
Placed 6/22 

(units) 
Verification 
Method 

Preceding 
Placed Total     

Total Placed for 
Project 

Armor Cap A  3”  ton  0  contractor measure  12,459  12,459 (100%) 

Armor Cap B/C  6”  ton  0  contractor measure  9,978  9,978 (81%) 

Armor Cap C  6”  ton  0  contractor measure  9,708  9,708 (91%) 

Armor Cap D  8”  ton  0  contractor measure  20,641  20,641 (78%) 

All Types:  52,785 (85%) 
 

PHONE LOG:  
 
15:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, and IP to discuss progress and 

projected work for the next week. 
 
16:00  R. Brown participated in a conference call between USA, Anchor QEA, MIMC, IP, and USEPA to review health 

and safety, schedule, progress, and projected work.  V. Leos was in attendance on behalf of USEPA. 
 

SITE PHOTOS/VIDEOS TAKEN:  (attached below)  FORCE ACCOUNT WORK/ CHANGES ENCOUNTERED: 

None  None 

FIELD REPRESENTATIVE  Randy Brown  HRS   6  DATE   6/22/11 

(Signature on Hardcopy) 
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